SYM-AM-23-048



# EXCERPT FROM THE PROCEEDINGS of the Twentieth Annual Acquisition Research Symposium

### Acquisition Research: Creating Synergy for Informed Change

May 10-11, 2023

Published: April 30, 2023

Approved for public release; distribution is unlimited.

Prepared for the Naval Postgraduate School, Monterey, CA 93943.

Disclaimer: The views represented in this report are those of the author and do not reflect the official policy position of the Navy, the Department of Defense, or the federal government.



Acquisition Research Program Department of defense management Naval Postgraduate School

The research presented in this report was supported by the Acquisition Research Program at the Naval Postgraduate School.

To request defense acquisition research, to become a research sponsor, or to print additional copies of reports, please contact any of the staff listed on the Acquisition Research Program website (www.acquisitionresearch.net).



Acquisition Research Program Department of defense management Naval Postgraduate School

## Middle-Tier Defense Acquisitions: Rapid Prototyping and Fielding Requires Changes to Oversight and Development Approaches

**Alexis Olson**—is a senior analyst in the U.S. Government Accountability Office's (GAO) Contracting and National Security Acquisitions team. Ms. Olson has 10 years of experience leading reviews and evaluating acquisition programs, acquisition and contracting policy, and emerging technologies. She has recently led reviews evaluating the Department of Defense's (DOD) middle tier of acquisition pathway and GAO's annual assessments of the Department of Homeland Security's major acquisition programs. Her past work includes reviews of biometric technologies, southwest border security, and a government-wide review of cost estimates for service contracts. Prior to joining GAO, Ms. Olson worked for the Department of the Navy and in the private sector. Ms. Olson holds a Master of Professional Studies in Homeland Security and Geospatial Intelligence degree and a Bachelor of Arts in Law and Society degree from Pennsylvania State University. [OlsonA@gao.gov]

**Chris Durbin**—is an assistant director in the U.S. Government Accountability Office's (GAO) Contracting and National Security Acquisitions team. He has 19 years of experience evaluating Department of Defense (DOD) acquisition programs, policies, and culture. He has recently overseen reviews evaluating DOD's middle tier of acquisition pathway and industry leading practices for successful product development. He previously oversaw GAO's annual assessments of execution risks and performance in over 80 major weapons acquisition programs and defense science and technology reviews on topics that included leading practices in innovation investments and management, laboratory governance, and industry independent research and development. Earlier in his career, he led detailed reviews of major Navy shipbuilding programs, along with an evaluation of the best practices that leading commercial shipbuilders and ship buyers around the world employ. He holds a Master of Public Administration degree and a Bachelor of Arts degree, both from the University of Kentucky. [DurbinC@gao.gov]

**Shelby Oakley—**is a Director in GAO's Contracting and National Security Acquisitions team. She oversees GAO's work examining the most complex and expensive acquisitions within the federal government. Her portfolio includes Navy Shipbuilding programs, DOD acquisition policy and oversight, and leading practices in product development. She is also responsible for GAO's annual work assessing the cost, schedule, and performance of DOD's portfolio of major defense and middle-tier acquisition programs. Previously, Ms. Oakley led teams reviewing activities of NASA with a focus on acquisition management. Her reviews covered key aspects of NASA's operations, such as sustainment of the International Space Station and reviews of major NASA systems including in-depth reviews of NASA's human spaceflight programs and the James Webb Space Telescope. Ms. Oakley earned a Master's Degree in Public Administration from the University of Pittsburgh's Graduate School of Public and International Affairs and her Bachelor's Degree from Washington and Jefferson College. [OakleyS@gao.gov]

#### Abstract

The Department of Defense (DOD) is continually challenged to deliver capabilities to its warfighters at the pace of innovation. Section 804 of the National Defense Authorization Act for Fiscal Year 2016 required DOD to establish guidance for an alternative acquisition process, now referred to as the middle tier of acquisition (MTA). Since GAO's June 2019 report on the use of MTA authorities, DOD has reported an increase in programs using the pathway, from 35 programs to nearly 100 in 2022. In light of this increased use, GAO was asked to review DOD's oversight and execution of MTA programs.




Acquisition Research Program department of Defense Management Naval Postgraduate School

#### What the GAO Found

The Department of Defense (DoD) intends to facilitate rapid prototyping and rapid fielding of new weapons and other resources the military has identified it needs. This approach, known as the middle tier of acquisition (MTA), seeks to provide capabilities within 2 to 5 years of an acquisition program's start. The DoD established policies and guidance for managing the MTA pathway, but several factors hinder effective implementation and oversight.

For example, an unclear data framework and reporting guidance limit the visibility of MTA program structures, scope, and technical data. As a result, the oversight role of the Under Secretary of Defense for Acquisition and Sustainment with regard to the MTA pathway is diminished. The GAO also found that the DoD components provided the Under Secretary with inaccurate data. Together, these issues complicate the DoD's efforts to conduct data-driven oversight of the MTA pathway.

MTA policies from the Air Force, Army, Navy, and Special Operations Command (SOCOM) each partially implemented at least some of the four key product development principles that leading companies rely on to innovate quickly and successfully.



Source. GAO analysis of Department of Defense Midule- her Acquisition (MTA) policies. | GAO-23-105006

Figure 1. Component Policies Reflect Some Leading Product Development Principles

As the GAO's latest study of leading acquisition practices found in March 2022, leading companies rely on key principles for successful product development. These include attaining sound business cases, applying iterative design approaches, off-ramping capabilities when needed to prioritize schedule, and incorporating feedback from users of initial capabilities. If the military departments and other DoD components incorporated these leading principles more fully into their MTA policies, they would be better positioned to meet their users' needs with greater speed—the core goal of the MTA pathway.

#### Why the GAO Did This Study

The DoD is continually challenged to deliver capabilities to its warfighters at the pace of innovation. Section 804 of the National Defense Authorization Act for Fiscal Year 2016 required the DoD to establish guidance for an alternative acquisition process, now referred to as MTA. Since the GAO's June 2019 report on the use of MTA authorities, the DoD has reported an increase in programs using the pathway, from 35 programs to nearly 100 in 2022.



ACQUISITION RESEARCH PROGRAM DEPARTMENT OF DEFENSE MANAGEMENT NAVAL POSTGRADUATE SCHOOL In light of this increased use, the GAO was asked to review the DoD's oversight and execution of MTA programs. This report assesses the extent to which (1) the DoD effectively implemented policies, guidance, and processes to provide the DoD with reliable data for MTA oversight; and (2) military components' MTA policies and selected programs implement leading principles for product development.

The GAO selected a non-generalizable sample of 15 active MTA programs. This selection includes MTA rapid prototyping and rapid fielding programs from the Air Force, Army, Navy, and SOCOM. The DoD estimates these programs will require more than \$12 billion in funding. The GAO also reviewed DoD MTA policies, guidance, and program documentation; compared component MTA policies and programs to the principles; and interviewed DoD officials to corroborate its assessments.

#### What the GAO Recommends

The GAO is making 26 recommendations aimed at improving MTA oversight and development through policy and process changes. The DoD concurred with 25 recommendations and partially concurred with one. View <u>GAO-23-105008</u>.





Acquisition Research Program Department of Defense Management Naval Postgraduate School 555 Dyer Road, Ingersoll Hall Monterey, CA 93943

WWW.ACQUISITIONRESEARCH.NET