


Marine Aviation Logistics Support Program (MALSP) Modernization

Commonly referred to as the MALSP II, or the Marine Aviation Logistics Support Program II, this concept transitions aviation logistical support from a “push” system to a “pull” system of sustaining readiness. The MALSP II transitions from a “days of usage” to a time buffer management system attempting to predict future use.



Predicted Findings

- *The Deputy Commandant for Aviation’s current schedule is too aggressive.*
- *Software Development, a critical enabler for modernization efforts, is not a program of record and therefore is failing to reach maturity.*
- *Ingrained Organizational Behaviors must be overcome to embrace change.*
- *Lack of uniform implementation of End to End (E2E) alignment and CPI initiatives throughout the aviation community are hindering the transition.*