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Abstract 

The U.S, Navy submarine force entered World War II with a defective primary 
weapon system, the Mark XIV Torpedo.  It was developed in the mid 1920’s, but 
never adequately developmentally or operationally tested prior to entering full rate 
production.  After the inception of hostilities, submarine commanders reported 
multiple problems with malfunctioning torpedoes.  This case study presents the Mark 
XIV’s developmental history, initial combat performance, and the 21 month effort to 
find and remedy the three root causes that were significantly degrading the torpedo’s 
combat effectiveness. The study subsequently analyses the derived lessons learned 
in requirements development, developmental testing, and operational testing. 
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Introduction 

The Mark XIV torpedo started development in 1922, but the Navy Bureau of 

Ordnance (Bu Ord) did not get it fully operationally effective and suitable until the 

late summer of 1943, despite U.S. Navy submarines having taken it to war on 

December 7, 1941.  It is one of the saddest tales in all of Defense Acquisition and is 

the motivation for assembling this case study. 

I put together a Mark XIV torpedo case study in 1996 as a class presentation 

and have since supplemented that with a History Channel documentary that came 

out in 2001.  The subject of this case study is the Navy’s primary submarine-

launched torpedo at the inception of WWII—the Mark XIV.  In this case study, I 

discover lessons learned in requirements determination, particularly the danger of 

not reacting when the requirement changes, and also in developmental and 

operational testing.  The biggest lesson, as I will demonstrate in this case study, is 

the risk taken when adequate developmental and operational testing are not 

performed.  Another lesson learned is what happens when complaints from the field 

(or, in this case, from the fleet) are received that something is wrong with their 

equipment and those complaints are not taken seriously.  Developmental activities 

that try to blame operator incompetence or laziness for poor hardware performance 

without conducting a thorough investigation of operator concerns put American 

warfighters’ lives at risk. 

In the case of the performance problems experienced by the Mark XIV 

torpedo, there were three separate root causes that I will discuss as the case study 

unfolds.  I look at the Mark XIV torpedo from its gestation in 1922 until the last of the 

three root causes was discovered and “fixed” in the late summer of 1943.   

Obviously, with Pearl Harbor occurring in December 1941, it is clear that it took an 

inordinately long time (21 months) to finally fix the Mark XIV torpedo so that it was a 

combat-effective warshot torpedo with a high probability of destroying the Japanese 
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merchant ships against which it was primarily targeted.  The trouble-shooting 

challenge was exacerbated because the three root causes masked each other. 

The Germans fought with torpedo-firing submarines in a very successful (at 

least initially) Battle of the Atlantic in WWI that almost severed the sea lines of 

communication (SLOC) to Great Britain.  They were poised to severely interrupt the 

war effort by constraining food, ammunition, and war supplies en route to Great 

Britain because they sank so many Allied merchant ships prior to the implementation 

of the convoy system.  The U-boat successes in WWI validated the potential 

effectiveness of the torpedo-firing submarine as both a tactical and a strategic 

weapon for future wars. 

In WWI, the torpedo-firing submarine was a strategic weapon in the sense 

that the Germans were trying to blockade England and the Allies.  It was projected to 

become a tactical weapon in WWII because the U.S. Navy’s plan was that the next 

generation of U.S. submarines that were being developed during the 1920s (which 

became known as the “fleet boat”) would operate with the U.S. battleship fleets. 

In the 1920s, the U.S. battle fleet consisted of battleships that had maximum 

speeds of in the range of 18–22 knots.  The fleet boat submarine that was designed 

in the 1920s was developed against a requirement to achieve a surface speed of at 

least 21 knots so that it could keep up with the battle fleet.  It was envisioned that 

this fleet boat would be an auxiliary in battleship-to-battleship surface warfare and 

that U.S. submarines would be coordinated to go out and attempt to sink and 

damage the enemy’s battleships.  Therefore, with that concept as the initial 

requirement, torpedo efficacy against capital ships was to be the key to success.  

However, it turned out that the U.S. Navy undersea warfare community, for a 

number of different reasons, was not up to the task.  The biggest impediment was 

the insular nature of the Bu Ord’s torpedo program that was located on Goat Island 

at the Naval Torpedo Station, Newport, RI.  The Navy did not generally realize that 

its torpedo designs were somewhat archaic compared to those of the Europeans, 

and more particularly to those of the Japanese (Blair, 1975, p. 881). 
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The Imperial Japanese Navy torpedoes devastated the U.S. surface fleet in 

the initial battles off of Salvo Island in August 1942, right after the U.S. Marine 

Corps’ amphibious invasion of Guadalcanal.  The U.S. lost so many ships that the 

Sailors came to call the area “Iron Bottom Sound.”  The vulnerability thus created led 

to the remainder of the fleet abruptly leaving Guadalcanal after only three days of 

partially unloading the logistics support for the 1st Marine Division.  The Japanese 

Navy’s night-fighting acumen and superior surface-launched torpedoes (known as 

the “Long Lance”) had destroyed much of the U.S. naval combat force, particularly 

its cruisers, in the preceding two nights of combat.  Japanese surface-launched 

torpedoes were 24 inches in diameter.  U.S. and Japanese submarine-launched 

torpedoes were both 21 inches in diameter.  The latter had 50% heavier warheads 

and higher energy fuel than did the Mark XIV.  Therefore, Japanese torpedoes were 

faster and considerably more destructive than the U.S. torpedoes.  The Japanese 

Navy’s successes basically left the supply fleet “denuded” of capital ships to defend 

themselves, and Vice Admiral Gromley felt that he had to withdraw, leaving MG 

Vandergrift and the 1st Marine Division with very little artillery and ammunition 

because these things were not yet unloaded and leaving them short on most other 

supplies and equipment. 

In fact, the Seabees built Henderson Field airfield primarily with captured 

Japanese equipment that they had been using to build their yet-to-be operational 

airfield when the U.S. landed.  To a significant extent, the Marines had to live off 

captured rations and other supplies. 

The MARK XIV was part of a family of three related U.S. torpedoes.  The U.S. 

had the surface-launched Mark XV torpedo that was carried by destroyers and by 

cruisers that were equipped with torpedo tubes.  The U.S. also had the air-launched 

Mark XIII torpedo as well as the submarine-launched Mark XIV torpedo. 

The Bu Ord in the interwar U.S. Navy was known informally as “the Gun 

Club.”  The Bu Ord no longer exists because the Naval Sea Systems Command 

(NAVSEA) has usurped its functions along with the functions of many other ship-
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related organizations, such as the Bureau of Engineering (Bu Eng), the Bureau of 

Construction and Repair (Bu C & R), etc.  At both the time between the world wars 

as well as during WWII, the Bu Ord was probably the most powerful bureau in the 

Navy bureaucracy regarding ships, explosives, and weapons.  They were known as 

the Gun Club because their focus between the wars (actually even before WWI) had 

been on Dreadnaughts, which had evolved into battleships and were mounted with 

the largest possible guns.  During WWI, very few battleships had guns any larger 

than 14 inches.  The standard in WWII was 16 inches.  The Japanese had two illegal 

(that is, illegal under the Washington Naval Treaty of 1922) “super battleships” with 

guns slightly larger than 18 inches.  The basic interwar idea of naval warfare was 

that your battleships had to sink the enemy’s battleships; effective guns and gunnery 

acumen, of course, were absolutely essential for that.  The Bu Ord—although 

responsible for torpedoes, mines, and explosives, as well as for guns and 

projectiles—was primarily known as the Gun Club. 

In addition, the Bu Ord had become an elitist organization that received 

primarily the very highest ranked Naval Academy graduates to perform their shore 

tours there.  After their initial sea tour, many of them were sent to graduate school.  

In the case of the Newport Torpedo Station, they were sent to the Massachusetts 

Institute of Technology (MIT), which featured a torpedo curriculum and torpedo labs 

that worked with the Navy at Goat Island.  One of the officers sent to that course 

was a submarine-qualified lieutenant named Ralph W. Christy who, when he 

finished his master’s degree, was assigned to Goat Island.  He was placed in charge 

of what today would be called a “black project” to develop a magnetic influence 

exploder for the U.S. submarine-launched torpedo, the Mark XIV. 

The first question that arises is why did the U.S. need a high-technology 

magnetic influence exploder instead of just a conventional contact exploder that 

would initiate the warhead when a torpedo impacted the hull of a targeted ship?  

Torpedoes had been around for a long time; it was a primitive “torpedo” carried by 

Huntley, a Confederate States of America submarine, that tried to sink a Union 
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warship in Charleston Harbor, SC, during the Civil War.  The torpedo was 

temporarily attached to the submarine and then to an enemy warship.  The Huntley 

ended up sinking herself after attaching its warhead to a Union man-of-war.  

Torpedoes had been slowly developed worldwide in the late 19th century, and by the 

advent of WWI, the Germans and the British had pretty effective torpedoes.   

Torpedoes were viewed by battleships as a threat, particularly those with 

torpedo boats (patrol torpedo boats or PT boats) and particularly because torpedo-

armed destroyers and cruisers were abundant in the world’s navies.   Therefore, 

battleships were being designed with what are called “torpedo blisters.”  This meant 

that outside of their armor belts, they had a second unarmored hull that was usually 

filled with drinking water and, once they had converted from coal, with fuel oil; it was 

designed to be a “sacrifice structure.”  If a torpedo with a contact exploder were to hit 

it, it would blow a hole in this outer hull that would leak out drinking water, oil, or 

whatever was stored in there, but it would protect the main hull of the battleship from 

being impacted by the torpedo.  The enemy would have to make a pretty lucky shot 

to put a second torpedo through the hole made by the first one and reach the 

primary hull; most battleships were built on this premise.  WWI battleships were very 

wide, and part of that width was the torpedo blisters.  A potential way around the 

torpedo blisters is to have a torpedo that explodes beneath the targeted ship.  

Figures 2–10 show pictures from the operational test of an Australian Mark 48 

advanced capability (ADCAP) Torpedo (built under license from the U.S.). 

 When an explosion takes place in water, particularly at depth, the water has 

a tamping effect in all directions except straight up because that is the path of least 

resistance.  When the torpedo warhead detonates, it is almost as if there is a lens 

that focuses the force of the torpedo’s explosion straight up. If a torpedo were to 

explode under the keel of a ship and all the force were focused upward, it would 

probably would break the keel, or at least do great damage.  The explosion might 

not break the keel of a large battleship with the first torpedo, but it would break the 



 

=
=
^Åèìáëáíáçå=oÉëÉ~êÅÜ=mêçÖê~ã=
do^ar^qb=p`elli=lc=_rpfkbpp=C=mr_if`=mlif`v= = - 14 - 
k^s^i=mlpqdo^ar^qb=p`elli=

keel of a smaller ship, and it certainly would create very significant damage inside 

the battleship in the areas where the torpedo exploded. 

This idea of developing a magnetic influence exploder was based on attempts 

by the Germans in WWI to make a magnetic influence–triggered sea mine.  This 

emerging technology was very appealing in terms of the torpedo’s efficacy, or 

“combat effectiveness” in today’s lexicon, against an enemy battleship.  The idea 

was that the magnetic field inherent in the battleship would be sensed by the torpedo 

and used to detonate it at the proper time.  There were a lot of fallacies with that 

concept, which I will discuss later.   

Figure 1 below provides the background of a test that demonstrates the 

destructive force of a torpedo detonating directly under the keel of a warship.   

Figures 2–10 are a series of photographs of a 1999 Royal Australian Navy 

operational test of an Australia-manufactured version of a U.S. Navy–designed Mark 

48 torpedo that dramatically demonstrate the destructive power of a warhead 

detonated directly under the keel of a target ship. 
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Figure 1. Test Background 

(Navy Undersea Warfare Center, 1999) 

Figure 2 is a picture of the obsolete full-sized Australian destroyer that served 

as the test target.  Everything useful was removed from the destroyer—all turrets, 

depth charges, secondary armament, etc.  The configuration is visible in subsequent 

photos.  Figure 2 shows the target ship sitting dead in the water waiting to be 

engaged.   
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Figure 2. Destroyer Prior to Detonation 
(Navy Undersea Warfare Center, 1999) 
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Figure 3 is a photograph of the moment the torpedo was detonated.  The 

photograph shows that smoke has been blown out of the stack because of the 

power of the explosion, and it shows that water is starting to erupt on either side of 

the ship.  In Figure 3, the ship already appears to have had its keel broken because 

the bow and the stern are lower than the center of the ship. 

 

Figure 3. Initial Reaction 
(Navy Undersea Warfare Center, 1999) 
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Figure 4 is a photograph of a few seconds, maybe even milliseconds, later.  

The explosion has propagated even further, and the power of the torpedo warhead’s 

explosive is visible as it goes straight up through the bowels of the ship along the 

center line—and it only gets worse. 

 

Figure 4. Further Damage 
(Navy Undersea Warfare Center, 1999) 
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Figure 5 clearly shows that the back of the destroyer has been broken.  The 

extensive level of damage that is taking place is obvious.   

 

Figure 5. The Keel Has Broken 
(Navy Undersea Warfare Center, 1999) 
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Figure 6 shows that the level of damage is now catastrophic. 

 

Figure 6. Bow and Stern Sections Separate 
(Navy Undersea Warfare Center, 1999) 



 

=
=
^Åèìáëáíáçå=oÉëÉ~êÅÜ=mêçÖê~ã=
do^ar^qb=p`elli=lc=_rpfkbpp=C=mr_if`=mlif`v= = - 21 - 
k^s^i=mlpqdo^ar^qb=p`elli=

As the smoke clears in the photograph in Figure 7, it is clear that the 

destroyer has broken into two halves and that the stern section is about to sink. 

 

Figure 7. The Stern Begins to Sink 
(Navy Undersea Warfare Center, 1999) 



 

=
=
^Åèìáëáíáçå=oÉëÉ~êÅÜ=mêçÖê~ã=
do^ar^qb=p`elli=lc=_rpfkbpp=C=mr_if`=mlif`v= = - 22 - 
k^s^i=mlpqdo^ar^qb=p`elli=

Figure 8 shows that the observation made in Figure 7 is accurate: the stern 

section is headed to “Davey Jones’ Locker.”  The photograph in Figure 8 is a close-

up of the destroyer as it slips beneath the waves. 

 

Figure 8. The Stern Slips Under the Waves 
(Navy Undersea Warfare Center, 1999) 
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Figure 9 is a close-up photograph of the residual debris field. 

 

Figure 9. The Stern Disappears 
(Navy Undersea Warfare Center, 1999) 
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Figure 10 is a photograph of the bow section of the ship. As the photograph 

shows, it is not economically repairable.  The damage is so bad that by the time the 

Australian Navy would have tried to salvage what is left there in order to rebuild a 

new ship around it, it would have been better to have started from scratch.  Plus, 

ship designs evolve, and if this were an older ship, it would probably be better from a 

cost-effectiveness standpoint to acquire a “latest and greatest” warship of a similar 

class to replace this one.  In this test, the bow section actually sank a few hours after 

the photograph in Figure 10 was taken. 

 

Figure 10. The Residual Bow Section 
(Navy Undersea Warfare Center, 1999) 

Coming back to the Mark XIV’s developmental history, there were significant 

technical challenges facing the Mark VI magnetic exploder.  First, there was  the 

signature of the target ship’s magnetic fields.  A “secret” test that was done at the 
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equator in the very early 1930s that attempted to characterize the magnetic field of 

(in this case) the heavy cruiser Indianapolis.  Ironically, this cruiser was the same 

Indianapolis that took the “Fat Man” Plutonium bomb to Tinian Island in July 1945 

and, after departing the island, was somehow lost track of by the Navy and sunk by 

a Japanese submarine.  The crew spent about four days in shark-infested waters 

before the Navy realized that the Indianapolis was missing.  A search was mounted, 

the cruiser’s sinking site found, and the remaining survivors finally rescued.   

Second, although they did conduct this one magnetic field test, Bu Ord did not 

readily realize that in divergent parts of the world, the magnetic fields have different 

characteristics and that it is very hard to capture those—this was particularly true 

with the immature technologies of the time..  At that point in time, the magnetic 

influence exploder was impractical, but Newport did not realize it; Lieutenant Christy 

pushed it through in ignorance.  Due to a shortage of funding, Bu Ord did only 

limited, but very inadequate, developmental testing.  Based on only two live fire 

shots (one of which failed), they declared the Mark XIV torpedo developmental 

program (complete with the Mark VI magnetic exploder) a success and began 

producing the torpedo in quantity. 

The Mark XIV was constrained to a warhead 21 inches in diameter (the same 

diameter as the torpedo) because all the torpedo launching tubes that the U.S. had 

in its Navy at that time were 21 inches.  With that large of an infrastructure 

investment in launchers, the Navy had no choice but to have the same size torpedo 

that the launcher was built for. 

Therefore, Bu Ord had to make some trades in the requirements between 

speed, range, and warhead size in order to optimally engage moving targets.  The 

faster a target is moving, the harder it is to hit.  The Mark XIV torpedo ended up 

having two speeds: one a slower 31.5-knot speed that permitted long-range 

engagements of up to 9,000 yards, and the other a higher 46-knot speed for shorter 

ranges of up to 4,500 yards in order to yield better accuracy (Blair, 1975, p. 61).  If 
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the speed of the target over a long range with a slow torpedo were miss-estimated, 

the chances of achieving a hit would be poor.   

There was also an issue on the propulsion for the torpedo.  The U.S. ended 

up using a steam torpedo where a chemical reaction was supposed to be used in 

order to create steam to drive turbines that, in turn, drove the propellers.  The result 

was a torpedo with a sizeable wake of gas bubbles that told anyone being fired upon 

that coming right at them was a torpedo. In many cases, sighting the wake would 

give the target time to maneuver and avoid the torpedo entirely.  The physical size of 

the Mark XIV was limited by the existing U.S. Navy torpedo-launching infrastructure, 

and so in order to carry enough fuel to attain the required range, the warhead’s 

lethal mechanism was restricted to only about 500 pounds of TNT (initially).  This 

relatively lightweight warhead was another reason why the magnetic influence 

exploder was adopted; it optimized what explosive weight could be carried by 

theoretically detonating more destructively directly under the keel of the enemy 

target. 

The Japanese, on the other hand, used a fuel of liquid hydrogen peroxide that 

yielded much more energy and gave their torpedoes considerably more range than 

those of the U.S. or, in the trade-off, much more speed.  Because of their more 

energetic fuel, the Japanese could trade-off fuel capacity to increase the size (and, 

therefore, lethality) of their warheads to about 750 pounds.   

There were also issues with depth control.  Depth control on the Mark XIV 

was very complicated because of the complex hydrodynamic control subsystem that 

Bu Ord had developed without adequate testing.  Due to very limited testing, the 

Navy did not know that it had a depth control problem with the Mark XIV until 

operational skippers started reporting their suspicions at the onset of WWII. 

There were also logistics and maintenance issues.  Eli Whitney and his 

concept of interchangeable parts did not apply to torpedoes.  Critics alleged that the 

torpedoes were over-engineered and handmade by skilled machinists.  The parts, in 
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many cases, were custom-matched and, therefore, not readily interchangeable 

between different torpedoes.  The parts were similar, but each torpedo was carefully 

machined to very tight tolerances.  This process resulted in the lack of a universal 

set of interchangeable parts, which added markedly to the logistics burden placed 

upon Sailors.  In addition, functions such as the depth control, which was very 

sensitive, required frequent adjustments and a lot of skill to maintain properly. 

In order to help clarify why critics accused Goat Island of “splendid isolation” 

(Bridges & Weiss, 2000), let me also provide a little political history.  During WWI, 

the Navy activated a second torpedo factory in Old Town Alexandria, VA, which 

today is a boutique and art gallery.  At the end of WWI, congressional delegations 

from the New England states of Massachusetts, Connecticut, and Rhode Island—

worried about jobs and influence—persuaded Congress and the DoN to close the 

Alexandria torpedo station in order to have only one torpedo station, which was to be 

at Newport on Goat Island.   

Everything was consolidated at Goat Island by about 1919.   Now, add a 

black project, add an island well out in Newport harbor with severe security 

restrictions on who could even land on it, and add inadequate developmental and 

test funding and it creates a prescription for potential developmental disaster. 

During WWII, the Navy reopened the Alexandria torpedo factory and also built 

an additional one on the West Coast at Keyport, WA, which is right next to Bangor 

on the Olympic Peninsula, where the ballistic missile submarine base is today.  

Keyport it is one of two bases that hosts the Navy Undersea Warfare Center. 

Because of the torpedo shortage that arose in light of the 1938 Munich 

Agreement between the British, French, and Hitler, and because of the likelihood of 

a WWII, the U.S. Navy suddenly realized that it had to rapidly expand production of 

the Mark XIV.  These expensive, difficult-to-machine torpedoes had been produced 

by Newport at a very low rate because of cost and production constraints, and the 

Navy now forecasted a severe shortage if the U.S. were to have to go to war.  
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Therefore, at the outbreak of World War II, submarine captains were told to 

exclusively use the magnetic exploder to economize upon torpedoes so that a 

submarine could expend just one torpedo per target and stretch the existing 

stockpile as far as possible. 

The direction to exclusively use the magnetic exploder made the Navy 

dependent in combat upon an inadequately tested and, as it turned out, unreliable 

magnetic exploder.  Submarine attacks also suffered from premature detonations.  

There were several reasons for that.  First, the torpedo did not “arm” until it was a 

safe distance from the submarine in case it did explode accidentally.  Second, 

skippers’ ignorance of the differential worldwide magnetic fields meant that in some 

areas of the world when the magnetic exploder armed, it immediately went off 

because it sensed the magnetic field signal for which it was programmed.  However, 

this signal was not coming from an enemy ship; instead, it was coming from the 

earth. 

A third major deficiency appeared when submarine captains, seeing 

torpedoes run under a target without detonating, started setting them to run 

shallower because they wanted to rely on the contact exploder.  However, they 

found that even when set shallow, the torpedoes did not explode and appeared to 

run under their targets.  After receiving many complaints, Bu Ord sent a team of 

experts to Pearl Harbor in late January 1942 to inspect the torpedoes and 

submarines.  The team talked to the crews and skippers and concluded that poor 

torpedo performance was an operator maintenance and training problem and was 

aggravated by unaggressive skippers.  They asserted that the problem was not the 

torpedoes, and they did not do any further empirical testing on the Mark XIV torpedo 

at that time. 

A report about this visit that was made by a senior COMSUBPAC staff officer 

at the time of the visit read as follows: 
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The Bureau of Ordnance flew a [team headed by] torpedo expert, Lieutenant 
Commander Walker, all the way out from Washington to investigate torpedo 
problems.  He put us through rigorous drills preparing torpedoes for firing and 
in routine maintenance procedures.  Near the end of our checklist  in getting 
one of the torpedoes ready, Walker interrupted the proceedings, made a 
couple of checks, then directed me to lock the gyros in place.  I looked … and 
noted that he had turned the gyro backwards [a Mark XIV gyro could be 
locked in a reverse position and result in an erratic run.]  I turned the gyro to 
the correct alignment, locked it in place and told Walker that we preferred to 
attack the enemy ships instead of our own.  His face fell half a foot. … Walker 
did not point out a single fault in our preparations and maintenance 
procedures; nevertheless, [his] report, in summary, placed all of the blame for 
torpedo problems on fleet boat personnel.  As a result, the Bureau of 
Ordnance reaffirmed their position that the Mark XIV torpedoes ran at their 
set depth. (Blair, 1975, p. 170)  

At this point I need to add one other thing that brings me back to the original 

fleet boat requirement.  The fleet boat, being designed to fight alongside the 

battleships, had only a secondary mission as a commerce-raider in its strategic role 

of strangling the enemy by cutting its sea line of communication.  That concept was 

knocked in the head shortly after the Washington Naval Conference of 1921 and its 

resultant treaty.  The intent behind the treaty was to try and stop a growing naval 

arms race, and it was only reluctantly agreed to by the Japanese, who it turned out 

never lived up to it anyway.  The treaty restricted battleships and some other capital 

ships to a 5-5-3 ratio.  For every five battleships that the U.S. and Great Britain were 

allowed, the Japanese were allowed to have three.  The Germans were not allowed 

to have any battleships under the Treaty of Versailles. 

The U.S. had two battle cruisers under construction at the time of the 

Washington Naval Conference of 1921.  Under the terms of the treaty, the U.S. was 

not only going to have to scrap some old battleships but also it was going to have to 

scrap the two battle cruisers that were still under construction.  Battle cruisers are 

now a defunct class of ship, but an anecdote about a British battle cruiser will help 

me illustrate what they were. 

The HMS Hood (the pride of the British Navy between WWI and WWII) was 

as large as a battleship.  The Hood carried guns almost as large as those carried by 
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a battleship, except the Hood was much more lightly armored, and that weight 

savings allowed it to have a much higher speed.  The idea was that if it could reach 

35 knots when regular battleships could only achieve about 20 knots, then its speed 

would make it very difficult to hit and would enable it to quickly escape out of range, 

meaning that it also did not need that thicker armor.  In 1940, a couple of salvos 

from the German battleship Bismarck proved otherwise, and the Hood went down 

with a loss of a couple thousand men; there were only three survivors.   

The U.S. Navy decided to convert their two partially built battle cruisers into 

another class of ship.  The Navy decided that since it had developed an embryonic 

air arm, it would convert these two battle cruisers into aircraft carriers because the 

latter were not limited under the treaty signed at the Washington Naval Conference 

of 1921.  Those two battle cruisers became the aircraft carriers Saratoga and 

Lexington.  These two aircraft carriers had bows that were not squared off, but 

instead were tapered and rounded.  They also had huge “islands” set to the 

starboard side of the ships that contained the facilities to operate the ships and 

conduct flight operations.  Mounted next to them were several turrets of dual-

purpose 5-inch guns that were used both for anti-aircraft purposes and against 

surface targets. 

Because the Saratoga and the Lexington retained the engines of the original 

battle cruisers, they had fully loaded speeds of 33–35 knots, much faster than 1920s 

battleships.  During war games in the late 1920s, the carrier battle group simulated a 

Japanese attack on the Panama Canal; even with their contemporary biplanes, they 

were able to sneak up during the war games and attack the canal by simulating 

bombing the locks and ruining the canal, closing it so that it would not have been 

available for use in time of war.  That seriously alarmed the Navy, and it decided that 

it had better increase the speed of the battleships so that they could accompany the 

carriers.  Budgets were very limited between the wars; however, they did design the 

North Carolina class, which had a speed of 27 knots; she was launched in 1939 and 

commissioned in 1941 and became known as the “show boat” because the Navy 
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took her around to all the port cities on the East and West Coasts.  She was 

specifically designed to go through the Panama Canal, which today we call being a 

“Panamax,” the maximum size that will go through the locks.  Her sister battleship, 

the Washington, was commissioned in late 1941. (Sumrall 1988) 

Later U.S. battleships of other classes were slightly larger and slightly faster 

than the North Carolina, culminating in the Iowa-class battleships: the Iowa, the New 

Jersey, the Missouri, and the Wisconsin, all of which could achieve over 33 knots.  

The four were all reactivated for the Korean War; some of them were reactivated for 

the Vietnam War; and President Reagan brought all of them out of mothballs during 

his administration.  The updated New Jersey was still active for Desert Shield and 

Desert Storm in 1990 and 1991, respectively.  They are all back in mothballs again, 

or, in many cases, they have become monuments.  The Missouri, of course, is now 

a monument and moored next to the Arizona Memorial in Pearl Harbor. 

In terms of an interwar fleet boat, if the Navy were going to have fleets of 

aircraft carriers accompanied by fast battleships, the fleet boat submarine simply 

could not keep up.  The physics of getting the diesel engines of the time large 

enough for submarines to keep up at 30 knots would have left no room for the 

electric batteries required for the boat to work as a submersible; therefore, achieving 

the new battleship speed just was not practical.  The mission for the submarine in 

the late 1920s and early 1930s had to change from being an auxiliary to the 

battleship versus battleship battle.  When the speed of the fleet increased to the 

point that the submarines could not keep up, then the main mission of the submarine 

became a strategic one as a commerce raider, and the Navy did not need a high-risk 

magnetic exploder in a torpedo being used to defeat relatively fragile enemy 

merchant ships. 

In reality, the extra expense of the magnetic exploder probably was neither 

required nor necessary.  However, the U.S. Navy, for whatever reasons, simply did 

not adjust the torpedo requirement.  Therefore, the Mark VI magnetic exploder 

remained part of the Mark XIV torpedo design.  The Navy did not test the Mark XIV 
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any further and, therefore, when the war started, the Navy had terrible problems with 

torpedoes not sinking ships.  In 45 separate attacks during the first weeks of combat 

in the defense of Luzon, at least 96 Mark XIV torpedoes were fired for a total of only 

three Japanese ships sunk (Bridges & Weiss, 2000).  The submarine community in 

the Pacific was deeply disappointed by their failure to sink more ships.  The below 

quote is from a History Channel documentary and highlight the frustration of the 

submariners: (Bridges & Weiss, 2000) 

Submarine commanders blamed the lack of success on two primary causes:  
Faulty torpedoes that ran too deep and torpedoes that were hitting the targets 
but not exploding.  There were a lot of reports of deep-running torpedoes or 
suspected deep-running torpedoes because proving that they are running 
deep is difficult.  And the Bureau of Ordnance was saying well, you guys are 
not shooting straight. 

Well in those days, they took an attitude that well maybe you are right 
or maybe you are wrong, and we lost a lot of good skippers of submarines 
because they were disbelieved.  We pretty much believed the sound 
operator—that 80% percent believed the sound operator who would say that 
he can hear them hitting the target.  So most of what we thought was 
tremendous frustration.  Not only that, but we felt that we were taking such 
great risk with our own lives for nothing.  It was bad on morale. 

At Pearl Harbor, Rear Admiral R. H. English sided with the Bureau of 
Ordnance in placing the blame on the submariners’ lack of initiative.  To be 
Commander of the Bureau of Ordnance was very important and was a 
stepping stone to even higher commands of flag rank so the power of the 
Bureau of Ordnance was considerable and that is one of the reasons not to 
challenge its favorite submarine weapon, the Mark XIV torpedo. 

In Western Australia, however, Rear Admiral Charles Lockwood took 
his submarine captains’ complaints seriously.  On June 20, 1942, outside the 
harbor in King George Sound, in southwest Australia, RADM Lockwood test 
fired torpedoes against moored fishing nets.  Although more than 800 
torpedoes had been fired in combat, this was the first controlled test since 
1926.  The firing proved to Lockwood’s own satisfaction that the Mark XIV 
was running on average 11 feet deeper than set.  Washington ridiculed the 
test.  The immediate reaction from the Bureau of Ordnance was that you did 
not have the torpedoes trimmed right.  The weight distribution wasn’t right.  
Furious, RADM Lockwood repeated the test.  The results were the same.  
Finally, the Bureau of Ordnance ordered its own investigation into the depth 
problem.  On August 1, 1942, almost 8 months after Pearl Harbor, Newport 
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conceded that the Mark XIV depth control mechanism had been improperly 
designed and tested [emphasis added]. (Bridges & Weiss, 2000) 

The task of incorporating the necessary modification was given to the fleet, 

but even with torpedoes now running at the proper depth, sinkings did not 

dramatically increase.  Further complaints about premature detonation, erratic runs, 

and defective torpedoes fell on deaf ears.  The magnetic exploder became the 

primary suspect in the minds of the crews and captains.  The following quote is from 

also from the History Channel documentary and highlights the frustration of the 

submariners and the various flag officers as the Mark XIV continued to be defective: 

(Bridges & Weiss, 2000) 

 

Rear Admiral Ralph Christy, who took over command of submarines in 
Australia when Vice Admiral Lockwood was transferred to Pearl Harbor, 
adamantly refused to consider magnetic exploder defects.  Not surprisingly, 
as RADM Christy had been responsible for its design while in the Bureau of 
Ordnance.  He specifically ordered his submarine crews not to tamper with 
the magnetic exploder. (Bridges & Weiss, 2000) 

 Finally, in June 1943, Fleet Admiral Chester Nimitz, Commander of the 
Pacific Fleet, ordered the deactivation of magnetic exploders on all torpedoes.  
But the submarine’s success rate did not improve.  Instead, the number of 
torpedo failures seemed to increase.   

The Bureau of Ordnance in the meantime had corresponded with 
Albert Einstein at Princeton University on a variety of issues including torpedo 
detonation.  Einstein was paid $25/day as a consultant and quickly 
understood the problem.  The contact exploder’s firing pin located in the very 
front warhead was deforming on impact before it could detonate the 
explosion. 

Einstein’s immediate suggestion was to add a space at the front of the 
warhead providing an additional cushion to absorb the initial shock.  The 
Navy never pursued Einstein’s suggestion and once again the submariners 
had to find their own solution.  

 The torpedo controversy came to a head in July 1943 when the USS 
Tanosha received intelligence that a large Japanese tanker would pass 
through her patrol area the next morning.  They fired four torpedoes from 
1,000 yards.  The sound man could hear them hit, but no explosion resulted.  
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The skipper was about to cry and the XO and I said ‘Captain, this ship was 
tracking right on course with the speed and course we got it exactly right.’  He 
said ‘We will fire two more torpedoes at its stern and I will angle my 
periscope.’  We fired at it at 4,000 yards which is two miles with one miss and 
one that hit its stern and blew its stern up and it could not move again.  Well, 
he sat there.  We fired, over the next three to four hours, 12 more—one at a 
time.  We fired one side; we would go round to the other side.  Consternation 
and frustration was extreme. 

None of the 12 torpedoes exploded.  The Americans were finally 
chased away by Japanese ships sent to help the beleaguered tanker.  Dan 
Daskey, Tanosha’s Captain, saved his last torpedo as conclusive evidence 
that something was very wrong. 

Now Vice Admiral Lockwood had to accept that yet another component 
of the Mark XIV, the contact exploder, was also defective.  The sheer cliffs on 
uninhabited Kavalai Island southwest of Maui provided the final piece of the 
exploder puzzle.  On August 31, 1943, as a Navy patrol plane circled 
overhead, three torpedoes were fired against Kavalai’s underwater cliffs.  The 
first and second torpedoes detonated; the third was a dud.  A Navy diver went 
down in probably one of the most under-heralded and most heroic things that 
had been done in the course of the war.  He went down and put a line on a 
live warhead that had not exploded and they fished it up and then they took 
the damn thing apart. 

Finally, they found out what was causing the trouble.  There was a little 
ring that was just too light and if you hit too hard it would just crush, but if you 
hit it a glancing blow it was just right.  Well all they did was make a little 
change in that and they turned out a couple on the lathe, and tried it out, and 
it worked like a charm. 

The problems that had plagued the Mark XIV torpedo since the start of 
the war had finally been corrected.  The date was October 1943.  The first two 
years of WWII were the most frustrating of times for the silent service.  But by 
the end of 1943, torpedo performance had improved dramatically. 

During the entire war, approximately 15,000 torpedoes of all kinds 
were fired.  Despite a disastrous beginning, US submarines while comprising 
less than 2% of the Navy’s wartime commitment essentially accounted for 
over 5 million tons of shipping and 55% of all Japanese vessels lost. (Bridges 
& Weiss, 2000) 

It took 21 months into WWII before the three root cause defects in the Mark 

XIV were finally identified and corrected.  In all seriousness, God only knows how 

many submariners died as a result of those defective torpedoes, which until the 
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Mark XVIII electric torpedo became available, had very prominent wakes that 

showed where the submarine was when it fired the torpedo. Then, because the 

submarines could not adequately defend themselves, they were sunk.  It just 

boggles my mind that it took as long as it did.  

RADM Christie had to receive an order directly from the Chief of Naval 

Operations (CNO) to deactivate his magnetic exploders because he was not going 

to do it even with Fleet Admiral Nimitz’s order.  He had also refused Lockwood’s 

orders.  Some admirals might risk refusing to obey another admiral’s orders, but 

nobody dared to cross Fleet Admiral King, the CNO.  

Production finally met demand in 1944 with the activation of not only 

commercial industry sources but also the reopening of the Alexandria factory and 

the inauguration of the new Keyport torpedo station. 

Post-WWII analyses found that the Japanese surface-launched, 24-inch, 

Long Lance torpedo had double the warhead weight and range of the Mark XIV, and 

at a much higher speed—almost double the speed.  The Japanese achieved that by 

using a more volatile (at least the Bu Ord called it volatile) liquid hydrogen peroxide 

fuel.  The Navy had repeatedly rejected this as too dangerous because it was 

worried about fumes affecting the crew.  However, there was no post-WWII record 

found of any Japanese incident due to the use of hydrogen peroxide as torpedo fuel. 

As fallout from the Mark XIV root cause analysis process, the Chief of the Bu 

Ord, Admiral Blandy, signed and published the following rather remarkable 

memorandum in early 1944: 

Even with the relatively meager funds available in the time of peace, much of 
the work now being done after more than a year and a half of war could, and 
should, have been accomplished years ago.  That the work was not 
accomplished during peace, or earlier during the war, or so far as the 
Bureau’s records disclose that no one either at the Bureau or at Newport 
apparently questioned the inadequacy of the design without such tests, 
shows a lack of practical appreciation of the problems involved which is 
incompatible with the Bureau’s high standards and reflects discredit upon 



 

=
=
^Åèìáëáíáçå=oÉëÉ~êÅÜ=mêçÖê~ã=
do^ar^qb=p`elli=lc=_rpfkbpp=C=mr_if`=mlif`v= = - 36 - 
k^s^i=mlpqdo^ar^qb=p`elli=

both the Bureau of Ordnance and the Naval Torpedo Station, Newport.  The 
Chief of the Bureau therefore directs that as a matter of permanent policy, no 
service torpedo device ever be adopted as standard until it has been tested 
under conditions simulating as nearly as possible those which will be 
encountered in battle.1 

                                            

1 One of my students from the Keyport Undersea Warfare Center obtained this for me. 
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Lessons Learned 

Generically speaking, the project manager (PM) and the user promulgating 

the requirement need to constantly reassess the required capability and make sure 

that what they are building is what is actually needed.  For example, in the case of 

the Mark XIV, in most instances, the magnetic exploder with its complexities, risk, 

and expense was no longer needed because the submarine was no longer a main 

element in the combat operations between capital ships.  Due to their shortfall in 

surface speed, fleet boats were now essentially commerce raiders with the strategic 

mission of strangling Japan for fuel, materiel, and food.  They performed this mission 

very well once the Bu Ord finally fixed all three major faults in the Mark XIV torpedo.   

Adequate developmental testing should have found all three failure modes 

prior to full-rate production.  The lack of adequate empirical testing was unjustifiable, 

but I am not sure Bu Ord realized that they were failing to conduct accurate tests 

and I am not sure they realized how much testing they really needed to do.  The 

inherent arrogance of the Gun Club and the “not invented here” syndrome, have 

been cited by some critics. (Bridges & Weiss, 2000)  Yes, a full-up Mark XIV torpedo 

did cost $10,000 in then-year dollars, but there certainly were ways that Newport 

could have had surrogates, engineering development models, and so forth to test 

the features of systems and subsystems.  They could have done a contact exploder 

test with a crane dropping a dummy warhead from a height that would match the 

momentum of an actual perpendicular impact of a torpedo against the hull of a ship.  

VADM Lockwood actually had this done at Pearl Harbor to confirm the results of the 

cliff tests and to develop an interim solution.  There were a lot of things they could 

have done, but they did not. 

The arrogance of the Gun Club, particularly the Newport Torpedo Station, at 

least as viewed by much of the rest of the Navy, was legendary.  They simply 

believed that they were the experts and did not take seriously the reports from their 
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inferiors in the fleet.  The result was disastrous in terms of the lives unnecessarily 

lost in submarines that could not defend themselves because of defective torpedoes. 

If there had then been an operational testing law and if the Navy had been 

forced to do adequate, independently evaluated operational testing, the Mark XIV 

would not have gone to war in 1941 with its three root cause deficiencies.  Today’s 

operational testers may sometimes over test equipment, but inadequate testing risks 

disaster.  Good operational testing that is intelligently applied and that does not also 

create requirements is very necessary.  

Another thing that the Navy has today with our readiness reporting and our 

logistics assessments is a system that forces equipment defects found by the fleet to 

surface early on.  Because submarines were so secret in WWII and because their 

patrol reports were need-to-know, there was not wide dissemination within the Navy 

of the seriousness of the torpedo problems that occurred early in the war.  If the 

Navy had had today’s formal post-deployment logistics assessments, and if it had 

had follow-on operational test and evaluation, the Navy probably would have 

discovered much earlier that it had a serious torpedo performance problem.  The 

Gun Club would have been overridden by the CNO, and the Navy would have 

solved this problem much earlier—if not prevented it altogether, assuming the 

resources could have been garnered in the late 1920s and early 1930s to actually do 

what needed to be done in order to absolutely prove the operational effectiveness 

and suitability of the Mark XIV torpedo.
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